


EDA REACH Roadmap 2018-20 - Gantt Chart



EDA REACH Roadmap 2018-20 - Gantt Chart

TASK NAME	2017			2018												2019												2020												2021		
	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3											
(2) Work towards establishing a common understanding by MoD experts on the links between REACH and OSH, for defence																																										
(e) Study on the Impact of (Other than REACH/CLP) EU Chemicals and Waste Regulations on Defence																																										
(1) Preparation of the tender specifications																																										
(2) Launch tender - award contract																																										
(3) Implement Study (Kick-Off-Meeting 25 May 2020, final study report 15 December 2020)																																										
13. APPLICATIONS FOR AUTHORISATION (AfAs)																																										
(a) Substance Specific Applications for Authorisation (AfAs)																																										
(1) Monitor evolutions for critical substance-specific (e.g. CrO3) AfAs at EU level and raise awareness of defence related impact																																										
(b) EU-Level Authorisation Procedure General Evolution/Improvement																																										
(1) Monitor the general evolution/potential improvement of the REACH authorisation processes at EU-level (including on the basis of CJEU ruling T-837/16).																																										
(c) Simplified Applications for Authorisation (AfA) specific cases																																										
(1) Review the final outcome/potential EC approval of the simplified authorisation processes, namely for "legacy spare parts" (as soon as published/available).																																										
(d) Fit-for-Purpose (F4P) Military Applications for Authorisation(AfAs)																																										
(1) Liaise with ECHA (if needed)																																										
(2) Liaise with industry (if needed)																																										
(3) Develop a proposal for a military AfA guidance document (if required based on developments)																																										
(4) 23rd REACH Task Force meeting 20-21 November 2019: Considering all relevant factors, EDA proposed and TF experts agreed not to initiate work on this activity, and to consider it as closed.																																										

	Continuous Task/Sub-Task under implementation/in progress
	Specific Task / Sub-task under still implementation/in progress
	Specific Task/Sub-task previously Completed/Concluded

	Generic / Continuous Task
	Generic / Continuous Sub-Task
	Specific Task / Project
	Specific Task / Project Sub-Task
	Specific Task / Project Sub-Task Action
	Specific Task / Project Sub-Task Sub-Action
	Awaiting event/document to become available
	(Estimated) End of Activities Completed-Time of Completion
	Meeting Conducted/Planned
	Specific Milestone/Event